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Coachella Valley Integrated Regional Water 
Management Implementation Grant Proposal  

Budget 
 

 

 

Attachment 4 consists of the following items: 

 Proposal Budget(s) 

This attachment provides a budget estimate for each work plan task of each project within this 

Implementation Grant Proposal.  

 

 

The proposal budget provides detailed budget documentation to support each cost shown in the Summary 

Budget Table 8 (Table 4-1). Table 4-1 presents the proposed funding match for each project within the 

proposal, including documentation that demonstrates how the proposal will meet the minimum 

requirement of at least 25 percent of the total costs. Following Table 4-1 are detailed descriptions of 

individual project budgets; there may be several tasks and sub-tasks that are included in project budget 

descriptions. As shown in Attachment 12, the Short Term Arsenic Treatment Program has applied for a 

funding match waiver because this program has demonstrated that it will address a critical water quality 

issue for East Valley disadvantaged communities (DACs).  

Total Proposal Cost Estimate  

As described in Attachment 3, the Coachella Valley IRWM Implementation Grant Proposal involves 

implementation of four high priority projects to meet the region’s water management needs. The total cost 

to implement this proposal is $6,992,375. Of this amount, $4,000,000 (~57%) is being requesting grant 

funding from the IRWM Grant Program and $2,992,375 (~43%) is provided as funding match by the 

local agencies.  
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Table 4-1:  Summary Budget Table 8 

Coachella Valley IRWM Implementation Grant Proposal 

   (a) (b) (c) (d) (e) 

Budget Category Non-State 

Share* 

(Funding 

Match) 

Requested 

Grant 

 Funding 

Other State 

Funds Being 

Used 

Total 

 

% 

Funding 

Match  

 

GA CVWD Grant Administration $0 $100,000 $0 $100,000 

 (a) Direct Project Administration Costs $130,142 $45,591 $0 $175,733 

 (b) Land Purchase/Easement $0 $0 $0 $0 

 (c) Planning/Design/Engineering/ 

Environmental Documentation 
$405,300 $18,000 $0 $423,300 

 (d) Construction/Implementation $2,271,633 $3,604,975 $0 $5,876,608 

 (e) Environmental Compliance/ 

Mitigation/Enhancement 
$5,000 $0 $0 $5,000 

 (f) Construction Administration $12,000 $70,517 $0 $82,517 

 (g) Other Costs (Including Legal Costs, 

Permitting and Licenses) 
$42,700 $7,500 $0 $50,200 

 (h) Construction/Implementation 

Contingency 
$125,600 $153,417 $0 $279,017 

 (i) Grand Total $2,992,375 $4,000,000 $0 $6,992,375 

 (j) Calculation of Funding Match % $2,992,375 - - $6,992,375 43% 

*Sources of funding:  Please refer to each of the individual budgets below for a full explanation of the various sources of non-

state funding.  

 

Detailed budgets for each of the projects included within this proposal, including a summary budget and 

supporting cost information are provided in the following sections. 

Project 1: Regional Water Conservation Program 

The Regional Water Conservation Program will involve tasks designed to bring water conservation to an 

accessible level and to a wide range of constituents throughout the Coachella Valley through outreach, 

water audits, and various other conservation programs. Funding for this program involves the following 

aspects of project implementation:  grant administration, project administration, and 

construction/implementation.  

The total cost associated with the Regional Water Conservation Program is $1,373,141. Of these total 

costs, $1,025,641 is being requested for grant funding through the IRWM Implementation Grant Program. 

The remaining $347,500 will be provided from the conservation budgets of the operating funds of the 

partner agencies. In total, this amount constitutes 25% of the total project cost, meaning that the non-State 

share of the total project cost (funding match) is 25% for this program. Table 4-2 below provides a more 

detailed break-down of the total project budget.  
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Table 4-2:  Total Project Budget 

Regional Water Conservation Program 

   (a) (b) (c) (d) (e) 

Budget Category Non-State 

Share* 

(Funding 

Match) 

Requested 

Grant 

 Funding 

Other State 

Funds 

Being Used 

Total 

 

% 

Funding 

Match  

 

GA CVWD Grant Administration $0 $25,641 $0 $25,641 0% 

(a) Direct Project Administration Costs $22,500 $0 $0 $22,500 100% 

(b) Land Purchase/Easement $0 $0 $0 $0 0% 

(c) Planning/Design/Engineering/ 

Environmental Documentation 

$0 $0 $0 $0 0% 

(d) Construction/Implementation $325,000 $1,000,000 $0 $1,325,000 25% 

(e) Environmental Compliance/ 

Mitigation/Enhancement 

$0 $0 $0 $0 0% 

(f) Construction Administration $0 $0 $0 $0 0% 

(g) Other Costs (Including Legal Costs, 

Permitting and Licenses) 

$0 $0 $0 $0 0% 

(h) Construction/Implementation 

Contingency 

$0 $0 $0 $0 0% 

(i) Grand Total $347,500 $1,025,641 $0 $1,373,141 25% 

* Sources of funding: The non-state share funding match will be provided by the conservation budgets of the operating 

funds of the individual partner agencies.    

 

This Implementation Grant proposal is requesting funding for three project tasks identified within the 

Regional Water Conservation Program Work Plan (refer to Attachment 3).  

Table 4-3:  Cost Breakdown by Work Plan Task and Subtask 

Regional Water Conservation Program 

Row/Task Category Total 

GA CVWD Grant Administration  $25,641 

Row (a) Direct Project Administration Costs $22,500 

Task 1 Project Administration  $10,125 

Task 3 Reporting $12,375 

Row (d) Construction/Implementation $1,325,000 

Task 9 Construction  $1,325,000 

Row (i) Grand Total $1,373,141 

 

The sections below provide detailed descriptions of each of the row and task budgets (where applicable) 

shown in the summary table above. In addition, each section below describes how cost estimates for each 

of the tasks or rows were calculated.  

GA Grant Administration 

Each local project sponsor shall dedicate a portion of their grant funds to the Coachella Valley Water 

District (CVWD) for administration and processing of the Implementation Grant. The Regional Water 

Conservation Program will contribute $25,641 to this administration cost.  
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Row (a) Direct Project Administration Costs  

The total direct project administration costs for the program are $22,500. Table 4-4 provides a detailed 

listing of all applicable costs. 

Task 1: Project Administration - This includes the cost for all project administration efforts, including 

labor costs for a project administrator, accounting staff, and a conservation coordinator from each of the 

five partnering agencies for a total of $9,625. An additional $500 will be required for office supplies for 

grant administration tasks. These costs were determined based on existing conservation program 

administration efforts.  The five partners currently engage in a variety of conservation activities, and 

administration of such programs was the basis for current and future cost determinations. 

Task 2:  Labor Compliance Program - Not applicable.  

Task 3:  Reporting - This includes the cost for preparing required reports and invoicing, for a total of 

$12,375. This is based on the costs associated with existing monitoring efforts including mapping, water 

use comparisons, and processing and consolidating data for formal planning documents. 

Table 4-5: Row (a) Direct Project Administration Budget 

Regional Water Conservation Program 

Discipline 
Hourly 

Wage ($/hr) 

Number 

of Hours 
Total 

Funding 

Match 

Grant 

Request 

CVWD Conservation Coordinator $75.00 20 $1,500 $1,500 $0 

CVWD Accounting Staff $60.00 20 $1,200 $1,200 $0 

CVWD Project Administrator $85.00 20 $1,700 $1,700 $0 

CWA Conservation Coordinator $75.00 20 $1,500 $1,500 $0 

CWA Accounting Staff $60.00 20 $1,200 $1,200 $0 

CWA Project Administrator $85.00 20 $1,700 $1,700 $0 

DWA Conservation Coordinator $75.00 20 $1,500 $1,500 $0 

DWA Accounting Staff $60.00 20 $1,200 $1,200 $0 

DWA Project Administrator $85.00 20 $1,700 $1,700 $0 

IWA Conservation Coordinator $75.00 20 $1,500 $1,500 $0 

IWA Accounting Staff $60.00 20 $1,200 $1,200 $0 

IWA Project Administrator $85.00 20 $1,700 $1,700 $0 

MSWD Conservation Coordinator $75.00 20 $1,500 $1,500 $0 

MSWD Accounting Staff $60.00 20 $1,200 $1,200 $0 

MSWD Project Administrator $85.00 20 $1,700 $1,700 $0 

Office Supplies Lump Sum $500 $500 $500 

Total $22,500 $22,500 $0 

 

Row (b) Land Purchase/Easement  

Not applicable.  

Row (c) Planning/Design/Engineering/Environmental Documentation 

This program will not incur costs associated with planning, design, engineering, or environmental 

documentation.  

Task 4:  Assessment and Evaluation - Not applicable.  
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Task 5:  Final Design - Not applicable.   

Task 6:  Environmental Documentation - Not applicable.  

Task 7:  Permitting - Not applicable.  

Row (d) Construction/Implementation 

The Construction/Implementation costs for the program are estimated to be $1,325,000. Table 4-6 

provides a detailed listing of all applicable costs. This cost total is based on the following:   

Task 8:  Construction Contracting - The partner agencies will implement necessary construction 

contracting tasks. However, those staff costs are not included within the proposed budget. 

Task 9:  Construction/Implementation - Construction costs for this program are divided between three 

categories:  materials, equipment, and labor. These costs, which are summarized below, are necessary to 

complete Subtasks 9.1 through 9.9, as described within Task 9: Construction/Implementation of the Work 

Plan (refer to Attachment 3).  

 Materials: Materials for the program include information (kits, etc.) that will be given to students 

as part of the Water Wise Program, and various workshop materials. In total, the materials costs 

for this program will be $202,000. This amount was calculated by using the current cost of Water 

Wise Program materials multiplied by the number of households that could potentially be 

reached.   

 Equipment: Costs associated with this task include costs for sprinkler controls, sprinkler 

upgrades, and turf purchase. In total, the equipment costs for this program will be $490,000, 

which was calculated based on the cost of such equipment multiplied by the number of retrofits 

the agencies hope to achieve. 

 Labor: Labor required to fulfill the construction/implementation task include the labor necessary 

to conduct outreach, water audits, a plan check of the Model Landscape Ordinance, landscape 

retrofits, and workshop presentations. The total labor costs for this program will be $633,000, 

which was calculated based on hourly rates of labor to conduct tasks associated with the 

conservation program. 
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Table 4-6:  Row (d) Construction/Implementation Costs 

Regional Water Conservation Program 

Materials Used 
Unit Costs 

($) 

Number 

of Units 
Total ($) 

Funding 

Match 

Grant 

Request 

Materials 

Water Wise Program Materials Lump Sum $200,000 $0 $200,000 

Workshop Materials Lump Sum $2,000 $2,000 $0 

Subtotal $202,000 $2,000 $200,000 

Equipment Used 
Unit Costs 

($) 

Number 

of Units 
Total ($) 

Funding 

Match 

Grant 

Request 

Equipment 

Sprinkler Controllers $150 2,200 $330,000 $0 $330,000 

Sprinkler Upgrades $3 20,000 $60,000 $0 $60,000 

Turf Purchase (square feet) $1 100,000 $100,000 $0 $100,000 

Subtotal $490,000 $0 $490,000 

Discipline 

Hourly 

Wage 

($/hr) 

Number 

of Hours 
Total ($) 

Funding 

Match 

Grant 

Request 

Labor 

Outreach and Education $60 1,000 $60,000 $0 $60,000 

Water Audits $60 5,000 $300,000 $150,000 $150,000 

Plan Check $60 800 $48,000 $48,000 $0 

Landscape Retrofits $40 2,500 $100,000 $0 $100,000 

Workshop Presentations $60 300 $18,000 $18,000 $0 

Conservation Coordinator(s) $75 1,428 $107,000 $107,000 $0 

Subtotal $633,000 $323,000 $310,000 

Total $1,325,000 $325,000 $1,000,000 

 

Row (e) Environmental Compliance/Mitigation/Enhancement  

This program will not incur costs associated with implementing environmental mitigation or enhancement 

requirements.  

Task 10:  Environmental Compliance/Mitigation/Enhancement - Not applicable.   

Row (f) Construction Administration 

There are no construction administration costs included within this budget. 

Task 11:  Construction Administration - Not Applicable.  

Row (g) Other Costs 

No other costs will be required for implementation of this program.  

Row (h) Construction/Implementation Contingency 

No construction or implementation contingency costs will be required for implementation of this 

program.  
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Row (i) Grand Total 

The Grand Total for the Regional Water Conservation Program ($1,373,141) was calculated as the sum 

of rows (GA) through (h) for each column.   

Table 4-7:  Row (i) Grand Total Costs 

Regional Water Conservation Program 

Row Budget Category Total Costs 

GA Grant Administration $25,641 

(a) Direct Project Administration Costs $22,500 

(b) Land Purchase/Easement $0 

(c) 
Planning/Design/Engineering/ Environmental 

Documentation 
$0 

(d) Construction/Implementation $1,325,000 

(e) Environmental Compliance/ Mitigation/Enhancement $0 

(f) Construction Administration $0 

(g) 
Other Costs (Including Legal Costs, Permitting and 

Licenses) 
$0 

(h) Construction/Implementation Contingency $0 

(i) Grand Total $1,373,141 

 

Project 2: Short Term Arsenic Treatment Project 

This project will involve implementing five point-of-entry reverse osmosis water treatment systems and 280 point-

of-use reverse osmosis water treatment systems to address arsenic-related water quality issues within 

portions of the East Valley. Funding for this project involves the following aspects of project 

implementation:  grant administration, project administration, planning/design/engineering/environmental 

documentation, construction/implementation, construction administration, other costs, and 

construction/implementation contingency.   

The total cost associated with the Short-Term Arsenic Treatment Project is $670,163. Of these total costs, 

$564,103 is being requested for grant funding through the IRWM Implementation Grant Program. The 

remaining $106,060 was/will be provided from the General Fund of Pueblo Unido Community 

Development Corporation (PUCDC). In total, this amount constitutes 16% of the total project cost, 

meaning that the non-State share of the total project cost (funding match) is 16% for this project. Because 

this project will not meet its 25% funding match requirement and will be serving disadvantaged 

communities (DACs), this project is requesting a funding waiver match (refer to Attachment 12). Table 4-

8 below provides a more detailed break-down of the total project budget.  
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Table 4-8:  Total Project Budget 

Short-Term Arsenic Treatment Project 

   (a) (b) (c) (d) (e) 

Budget Category Non-State 

Share* 

(Funding 

Match) 

Requested 

Grant 

 Funding 

Other State 

Funds Being 

Used 

Total 

 

% 

Funding 

Match  

 

GA CVWD Grant Administration $0 $14,103 $0 $14,103 0% 

(a) Direct Project Administration Costs $75,000 $13,200 $0 $88,200 85% 

(b) Land Purchase/Easement $0 $0 $0 $0 0% 

(c) Planning/Design/Engineering/ 

Environmental Documentation 

$2,160 $18,000 $0 $20,160 11% 

(d) Construction/Implementation $26,200 $438,800 $0 $465,000 6% 

(e) Environmental Compliance/ 

Mitigation/Enhancement 

$0 $0 $0 $0 0% 

(f) Construction Administration $0 $26,200 $0 $26,200 0% 

(g) Other Costs (Including Legal Costs, 

Permitting and Licenses) 

$2,700 $7,500 $0 $10,200 26% 

(h) Construction/Implementation 

Contingency 

$0 $46,300 $0 $46,300 0% 

(i) Grand Total $106,060 $564,103 $0 $670,163 16% 

* Sources of funding:  General Fund of Pueblo Undio Community Development Corporation (PUCDC). 

 

This Implementation Grant Proposal is requesting funding for seven of the eleven project tasks identified 

within the Short-Term Arsenic Treatment Project Work Plan (refer to Attachment 3).  

Table 4-9:  Cost Breakdown by Work Plan Task and Subtask 

Short-Term Arsenic Treatment Project 

Row/Task Category Total 

GA CVWD Grant Administration  $14,103 

Row (a) Direct Project Administration Costs $88,200 

Task 1 Project Administration  $56,200 

Task 3 Reporting $32,000 

Row (c) Planning/Design/Engineering/Environmental Documentation $20,160 

Task 4 Assessment and Evaluation $5,500 

Task 5 Final Design  $12,495 

Task 7 Permitting $2,165 

Row (d) Construction/Implementation $465,000 

Task 9 Construction  $465,000 

Row (f) Construction Administration $26,200 

Task 11 Construction Contracting $26,200 

Row (g) Other Costs $10,200 

Row (h) Construction/Implementation Contingency $46,300 

Row (i) Grand Total $670,163 
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The sections below provide detailed descriptions of each of the row and task budgets (where applicable) 

shown in the summary table above. In addition, each description below describes how cost estimates for 

each of the tasks or rows were calculated.  

Grant Administration (GA) 

Local project sponsors shall dedicate a portion of their grant funds to the Coachella Valley Water District 

(CVWD) for administration and processing of the Implementation Grant. The Short-Term Arsenic 

Treatment Project will contribute $14,103 to this administration cost.  

Row (a) Direct Project Administration Costs  

The total direct project administration costs for the project are $88,200. Table 4-10 provides a detailed 

listing of all applicable costs. 

Task 1: Project Administration - This includes the cost for all project administration efforts, including 

labor costs for a Project Manager and costs for equipment and supplies associated with project 

administration. These costs, which were estimated to be $56,200, were determined based on the project 

administration requirements associated with implementation of the pilot project at San Antonio del 

Desierto Mobile Home Park, and adjusted for efficiencies and applied to the additional project area 

installations that are part of this project. 

Task 2:  Labor Compliance Program - Not applicable.  

Task 3:  Reporting - This includes the cost for preparing the Project Assessment and Evaluation Plan, 

Quarterly Progress Reports and Invoices, and Project Completion Report.  

These costs, which were estimated to be $32,000, were based on the anticipated effort required to prepare 

information for each point of entry and point of use installation, and summarize this information into a 

report for submittal to Coachella Valley Water District to be compiled for DWR. 

Table 4-10: Row (a) Direct Project Administration Budget 

Short-Term Arsenic Treatment Project 

Discipline 
Hourly 

Wage ($/hr) 

Number of 

Hours 
Total 

Funding 

Match 

Grant 

Request  

Project Manager $55 120 $6,600 $6,600  

Project Manager $55 240 $13,200  $13,200 

Equipment/Supplies Lump Sum  $68,400 $68,400  

 
Total $88,200 $75,000 $13,200 

 

Row (b) Land Purchase/Easement  

Not applicable.  

Row (c) Planning/Design/Engineering/Environmental Documentation 

The total planning/design/engineering/environmental documentation costs for the project are $20,160. 

Table 4-11 provides a detailed listing of all applicable costs. This cost total is based on the following:   

Task 4:  Assessment and Evaluation - This task includes costs for completing water testing that will 

take place prior to construction in order to assess and evaluate the project. These costs are anticipated to 

be $5,500, which was calculated based on previous experience with water testing taken place during the 

pilot project.  
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Task 5:  Final Design  - This task includes the cost for finalizing design of the project. This cost was 

determined based on PUCDC’s experience with similar projects, and were therefore estimated at 

approximately $12,500.  

Task 6:  Environmental Documentation - Not applicable.    

Task 7:  Permitting - PUCDC has applied for and received a treatment permit from the Riverside County 

Department of Environmental Health for the pilot project. PUCDC will also apply for an Environmental 

Health Permit and a Building Department Permit for implementation of the Short-Term Arsenic 

Treatment Project. Staff or other costs required to finalize this documentation are anticipated to be 

approximately $2,160 and were calculated based on prior experience submitting and receiving permits 

from the County of Riverside.     

Table 4-11: Row (c) Planning/Design/Environmental Documentation Costs 

Short-Term Arsenic Treatment Project 

Discipline 
Hourly 

Wage ($/hr) 

Number of 

Hours 
Total 

Funding 

Match 

Grant 

Request  

Assessment and Evaluation 
 

 
 

  

Water Testing $55 100 $5,500 - $5,500 

Final Design 
 

 
 

  

Engineering $85 147 $12,500 - $12,500 

Permitting 
  

  

Engineering and Design Lump Sum $2,160 $2,160 - 

Total $20,160 $2,160 $18,000 

 

Row (d) Construction/Implementation 

The Construction/Implementation costs for the project are estimated to be $465,000. Table 4-12 provides 

a detailed listing of all applicable costs. This cost total is based on the following:   

Task 8:  Construction Contracting - Construction contracting will occur as part of this project, however 

no funds were budgeted for this task.  

Task 9:  Construction - Construction costs for this project are necessary to complete subtasks 9.1 

through 9.3, and produce other deliverables described within Task 9 (Construction) of the Work Plan 

(refer to Attachment 3).  

The total construction cost estimate of $465,000 is based on construction costs incurred during the pilot 

study (at San Antonio del Desierto Mobile Home Park). PUCDC worked with the engineering team of the 

manufacturer who produces the reverse osmosis systems to develop and receive a cost estimate specific to 

this project.  

 Construction costs for this project are divided between three categories:  Materials, Equipment, 

and Labor. These costs are summarized below and in Table 4-12: 

 Materials: Materials that will be required for construction of this project include four concrete 

slab foundations, four units of forming wood, and four units of rebar.  

 Equipment: Anticipated equipment costs for the project includes costs for point of use treatment 

systems, 1,500 gallon reverse osmosis systems, 15,000 gallon reverse osmosis systems, and shed 

structures/access.  
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 Labor: Labor costs required for project construction include costs for a general contractor, 

masonry, an electrician, and a plumber.  

Table 4-12:  Row (d) Construction/Implementation Costs 

Short-Term Arsenic Treatment Project 

Materials 

Materials Used 
Unit Costs 

($) 

Number of 

Units 
Total ($) 

Funding 

Match 

Grant 

Request  

26’ x 19’ Foundation (concrete 

slab) 
$6,000 5 $24,000 $24,000 $0 

Forming Wood $150 4 $600 $600 $0 

Rebar $400 4 $1,600 $1,600 $0 

Subtotal $26,200 $26,200 $0 

Equipment Used 
Unit Costs 

($) 

Number of 

Units 
Total ($) 

Funding 

Match 

Grant 

Request  

Point-of-Use Treatment System $445 280 $124,600 $0 $124,600 

1,500 gallon  Reverse Osmosis 

System 
$15,000 3 $45,000 $0 $45,000 

15,000 gallon Reverse Osmosis 

System 
$85,000 2 $170,000 $0 $170,000 

Shed Structures and Fencing $1,700 4 $6,800 $0 $6,800 

Subtotal $346,400 $0 $346,400 

Labor 

Discipline 
Hourly 

Wage ($) 

Number of 

hours 
Total ($) 

Funding 

Match 

Grant 

Request  

General Contractor $65 800 $52,000 $0 $52,000 

Masonry $40 160 $6,480 $0 $6,480 

Electrician $60 160 $9,720 $0 $9,720 

Plumber $55 280 $15,400 $0 $15,400 

General Labor $55 160 $8,800 $0 $8,800 

Subtotal $92,400 $0 $92,400 

Total Cost $465,000 $26,200 $438,800 

 

Row (e) Environmental Compliance/Mitigation/Enhancement  

This project will not trigger requirements of CEQA, NEPA, or other environmental regulations and will 

therefore not require environmental compliance, mitigation, or enhancement.  

Task 10:  Environmental Compliance/Mitigation/Enhancement - Not applicable.  

Row (f) Construction Administration 

The Construction Administration costs for the project are estimated to be $26,200. This cost total is based 

on the following:   

Task 11:  Construction Administration - The project will require approximately 476 hours of 

construction administration to oversee a contractor to complete construction of the Short-Term Arsenic 
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Treatment Project. If these actions, taken on behalf of PUCDC, require more than $26,200, those funds 

will be allocated from PUCDC’s general fund, or other funding sources.  

Table 4-13:  Row (f) Construction Administration Costs 

Short-Term Arsenic Treatment Project 

Labor Category 
Hourly 

Wage ($) 

Number of 

hours 
Total ($) 

Funding 

Match 

Grant 

Request 

Project Manager $55 476 $26,200 $0 $26,200 

 Total $26,200 $0 $26,200 

 

Row (g) Other Costs 

Other costs for the project are $10,200. These costs include fees from the Environmental Health 

Department ($3,500), costs associated with a Certified Operator for monitoring efforts, and other costs 

that may be incurred based on previous experience with the pilot study ($2,700). The other costs incurred 

($2,700) will be provided by the project proponent as matching funds.  

Row (h) Construction/Implementation Contingency 

Based on PUCDC’s past experience with similar projects, approximately 10% of construction funds are 

generally required for unexpected expenses related to construction. As such, this project has budgeted 

$46,300 for construction/implementation contingency.  

Row (i) Grand Total 

The Grand Total for the Short Term Arsenic Treatment Project ($670,163) was calculated as the sum of 

rows (GA) through (h) for each column.   

Table 4-14:  Row (i) Grand Total Costs 

Short-Term Arsenic Treatment Project 

Row Budget Category Total Costs 

GA Grant Administration $14,103 

(a) Direct Project Administration Costs $88,200 

(b) Land Purchase/Easement $0 

(c) 
Planning/Design/Engineering/ Environmental 

Documentation 
$20,160 

(d) Construction/Implementation $465,000 

(e) Environmental Compliance/ Mitigation/Enhancement $0 

(f) Construction Administration $26,200 

(g) 
Other Costs (Including Legal Costs, Permitting and 

Licenses) 
$10,200 

(h) Construction/Implementation Contingency $46,300 

(i) Grand Total $670,163 
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Project 3: Groundwater Quality Protection Program – Desert Hot Springs 

This project will involve extending the Mission Springs Water District (MSWD) municipal wastewater collection 

system to a residential area, designated as Sub-area D-1, thereby eliminating the need for on-site septic 

systems in that area and reducing the potential for groundwater contamination from densely clustered 

and/or failing septic systems. Funding for this project involves the following aspects of project 

implementation: grant administration, project administration, planning/design/engineering/environmental 

documentation, construction/implementation, construction administration, other costs, and 

construction/implementation contingency.  

The total cost associated with the Groundwater Quality Protection Program – Desert Hot Springs is 

$3,097,181. Of these total costs, $1,025,641 is being requested for grant funding through the IRWM 

Implementation Grant Program. The remaining $2,071,540 was/will be provided from the Assessment 

District No. 12 Bonds and District Capital Improvement Fund and a United States Army Corps of 

Engineers Planning Grant. In total, this amount constitutes 67% of the total project cost, meaning that the 

non-State share of the total project cost (funding match) is 67% for this project. Table 4-15 below 

provides a more detailed break-down of the total project budget.  

Table 4-15:  Total Project Budget 

Groundwater Quality Protection Program – Desert Hot Springs 

   (a) (b) (c) (d) (e) 

Budget Category Non-State 

Share* 

(Funding 

Match) 

Requested 

Grant 

 Funding 

Other State 

Funds 

Being Used 

Total 

 

% 

Funding 

Match  

 

GA CVWD Grant Administration $0 $25,641 $0 $25,641 0% 

(a) Direct Project Administration Costs $24,000 $0 $0 $24,000 100% 

(b) Land Purchase/Easement $0 $0 $0 $0 0% 

(c) Planning/Design/Engineering/ 

Environmental Documentation 
$58,140 $0 $0 $58,140 100% 

(d) Construction/Implementation $1,806,800 $1,000,000 $0 $2,806,800 64% 

(e) Environmental Compliance/ 

Mitigation/Enhancement 
$5,000 $0 $0 $5,000 100% 

(f) Construction Administration $12,000 $0 $0 $12,000 100% 

(g) Other Costs (Including Legal Costs, 

Permitting and Licenses) 
$40,000 $0 $0 $40,000 100% 

(h) Construction/Implementation 

Contingency 
$125,600 $0 $0 $125,600 100% 

(i) Grand Total $2,071,540 $1,025,641 $0 $3,097,181 67% 

*Sources of funding:  Assessment District No. 12 Bonds and District Capital Improvement Fund. Design completed in 

conjunction with a UASCE planning grant that required a 25% cost share.  

 

This Implementation Grant Proposal budget allocates funding for six of the eleven project tasks identified 

within the Groundwater Quality Protection Program – Desert Hot Springs Work Plan (refer to 

Attachment 3).   
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Table 4-16:  Cost Breakdown by Work Plan Task and Subtask 

Groundwater Quality Protection Program – Desert Hot Springs 

Row/Task Category Total 

GA CVWD Grant Administration  $25,641 

Row (a) Direct Project Administration Costs $24,000 

Task 1 Project Administration  $19,200 

Task 2 Labor Compliance Program $800 

Task 3 Reporting $4,000 

Row (c) Planning/Design/Engineering/Environmental Documentation $58,140 

Task 5 Final Design  $58,140 

Row (d) Construction/Implementation $2,806,800 

Task 9 Construction  $2,806,800 

Row (e) Environmental Compliance/Mitigation/Enhancement $5,000 

Row (f) Construction Administration $12,000 

Task 11 Construction Administration  $12,000 

Row (g) Other Costs $40,000 

Row (h) Construction/Implementation Contingency $125,600 

Row (i) Grand Total $3,097,181 

 

The sections below provide detailed descriptions of each of the row and task budgets (where applicable) 

shown in the summary table above. In addition, each description below describes how cost estimates for 

each of the tasks or rows were calculated.  

Grant Administration (GA) 

Each local project sponsor shall dedicate a portion of their grant funds to the Coachella Valley Water 

District (CVWD) for administration and processing of the Implementation Grant. The Groundwater 

Quality Protection Program – Desert Hot Springs will contribute $25,641 to this administration cost.  

Row (a) Direct Project Administration Costs  

The total direct project administration costs for the project are $24,000. Table 4-17 provides a detailed 

listing of all applicable costs. 

Task 1: Project Administration - This includes the cost for all project administration efforts, including 

labor costs for a Director of Engineering Projects and a Senior Project Manager.  These costs were 

determined based on the estimated costs of 120 hours each for the Director of Engineering Projects and 

Senior Project Manager, for a total of 240 hours of labor. The 240 hours is allocated evenly between the 

two positions with 192 hours for project administration, and the remaining hours for Tasks 2 and 3 

(described below).  

Task 2:  Labor Compliance Program - Mission Springs Water District will implement a labor 

compliance program (LCP) for the Groundwater Quality Protection Program – Desert Hot Springs. Staff 

costs required to implement the LCP include eight total hours, four hours from the Director of 

Engineering Projects, and four hours from the Senior Project Manager.  

Task 3: Reporting - This includes the cost for preparing the Project Assessment and Evaluation Plan, 

Quarterly Progress Reports and Invoices, and Project Completion Report. This is based on the estimate 
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that 40 hours will be allocated to the administration of the DWR reports (collecting information and 

assembling reports). 

Table 4-17: Row (a) Direct Project Administration Budget 

Groundwater Quality Protection Program – Desert Hot Springs 

Discipline 
Hourly Wage 

($/hr) 

Number of 

Hours 
Total 

Funding 

Match 

Grant 

Request 

Director of Engineering 

Projects 
$100 120 $12,000 $12,000 - 

Senior Project Manager $100 120 $12,000 $12,000 - 

 Total $24,000 $24,000 $0 

 

Row (b) Land Purchase/Easement  

Not applicable.  

Row (c) Planning/Design/Engineering/Environmental Documentation 

The total planning/design/engineering/environmental documentation cost for the project is $58,140 and is 

shown in Table 4-18. This cost total is based on the following:   

Task 4: Assessment and Evaluation - Not applicable.  

Task 5:  Final Design - This task includes the cost for finalizing design of the project. This cost was 

determined based on design engineering efforts that have already been incurred by MSWD to finalize 

design of the project.  

Task 6: Environmental Documentation - MSWD has completed environmental documentation for this 

project, however, staff or other costs required to finalize this documentation are not included within the 

proposed Budget.  

Task 7: Permitting - MSWD is ready to apply for a Stormwater Pollution Prevention Plan (SWPPP), a 

City Encroachment Permit, and a County Encroachment Permit.  However, staff or other costs required to 

finalize this documentation are not included within the proposed Budget.   

Table 4-18: Row (c) Planning/Design/Environmental Documentation Costs 

Groundwater Quality Protection Program – Desert Hot Springs 

Stage                                 Discipline 

Hourly 

Wage 

($/hr) 

Number 

of Hours 
Total  

Funding 

Match 

Grant 

Request 

100% Design Services Engineering Lump Sum $58,140 $58,140 - 

  Total $58,140 $58,140 $0 

 

Row (d) Construction/Implementation 

The Construction/Implementation costs for the project are estimated to be $2,542,800. Table 4-19 

provides a detailed listing of all applicable costs. This cost total is based on the following:   

Task 8:  Construction Contracting - MSWD will complete construction contracting for this project, 

however staff or other costs required to finalize actions for this task are not included within the proposed 

Budget. 
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Task 9:  Construction - Construction costs for this project are necessary to complete subtasks 9.1 

through 9.3,and produce other deliverables described within Task 9 (Construction) of the Work Plan 

(refer to Attachment 3).  

The total construction cost estimate of $2,552,800 is based on a total estimate given by a licensed 

engineer. Of these costs, $1,000,000 is being requested as grant funding, and $1,542,800 will be matched 

by the Assessment District Number 12 Bonds and District Capital Improvement Fund. These cost 

estimates were based on the detailed engineer’s estimate provided by an engineering firm. The grant 

funding and MSWD’s match will cover costs for the construction of the sewer lines and laterals, 

including all manholes and appurtenances.  

Table 4-19:  Row (d) Construction/Implementation Costs 

Groundwater Quality Protection Program – Desert Hot Springs 

Description of Costs 
Unit 

Costs ($) 

Number of 

Units 
Total ($) 

Funding 

Match 

Grant 

Request  

Task 9.1      

Mobilization/ Demobilization Lump Sum $121,058 $121,058 $0 

Task 9.2     

Project Construction Lump Sum $2,391,742 $1,391,742 $1,000,000 

Task 9.3     

Survey and Staking  Lump Sum $20,000 $20,000 $0 

Soils Testing Lump Sum  $10,000 $10,000 $0 

Consultant CM Lump Sum $220,000 $220,000 $0 

MSWD CM & Inspection $100/hr./440 $44,000 $44,000 $0 

Total $2,806,800 $1,806,800 $1,000,000 

 

Row (e) Environmental Compliance/Mitigation/Enhancement  

The Environmental Compliance/Mitigation/Enhancement costs for the project are $5,000, which will be 

paid for by the Assessment District Number 12 Bonds and District Capital Improvement Reserve 

Account. Table 4-20 provides a detailed listing of all applicable costs. This cost total is based on the 

following:   

Task 10:  Environmental Compliance/Mitigation/Enhancement - The environmental documentation 

(CEQA and NEPA) prepared for this project found that surveying by an archaeologist and a biologist may 

be necessary to mitigate potential impacts associated with the project. These surveying efforts will be 

accomplished as follows: 

Table 4-20:  Row (e) Environmental Compliance/Mitigation/Enhancement Costs 

Groundwater Quality Protection Program – Desert Hot Springs 

Discipline 
Hourly 

Wage ($) 

Number of 

hours 
Total ($) 

Funding 

Match 

Grant 

Request  

Archaeologist $100 10 $1,000 $1,000 $0 

Biologist $100 40 $4,000 $4,000 $0 

Total $5,000 $5,000 $0 
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Row (f) Construction Administration 

The Construction Administration costs for the project are estimated to be $276,000. This cost total is 

based on the following:   

Task 11: Construction Administration - The total costs for this task includes work anticipated from a 

MSWD Engineer, which will require about 120 hours of total labor. Additional efforts, including a 

construction management consultant, will be required under this task, but are not included in the budget.  

Such costs can typically be 10% of the total construction cost.  These budgeted costs are summarized in 

Table 4-21 below.  

Table 4-21:  Row (f) Construction Administration Costs 

Groundwater Quality Protection Program – Desert Hot Springs 

Labor Category Hourly 

Wage ($) 

Number 

of hours 
Total ($) 

Funding 

Match 

Grant 

Request  

MSWD Engineer $100 120 $12,000 $12,000 $0 

Total $12,000 $12,000 $0 

 

Row (g) Other Costs 

Other costs for the project are $40,000. These costs include permitting associated with the SWPPP 

($20,000) and encroachment permits ($10,000) as well as efforts  associated with the Labor Compliance 

Program ($10,000).  The SWPPP cost estimate is based on MSWD’s discussions with engineering firms 

for cost estimates to comply with new stormwater permit requirements effective January 1, 2011. 

Encroachment permit costs are estimated based on similar projects recently completed by MSWD in the 

City of Desert Hot Springs. The Labor Compliance Program cost is approximately 0.5% of the project 

construction costs.  

Row (h) Construction/Implementation Contingency 

The Construction/Implementation Contingency costs for the Groundwater Quality Protection Program – 

Desert Hot Springs are estimated to be $125,600. This was estimated to be approximately 5% of the total 

construction cost of $2,542,800.  

Row (i) Grand Total 

The Grand Total for the Groundwater Quality Protection Program – Desert Hot Springs project 

($3,097,181) was calculated as the sum of rows (GA) through (h) for each column.   
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Table 4-22:  Row (i) Grand Total Costs 

Groundwater Quality Protection Program – Desert Hot Springs 

Row Budget Category Total Costs 

GA Grant Administration $25,641 

(a) Direct Project Administration Costs $24,000 

(b) Land Purchase/Easement $0 

(c) 
Planning/Design/Engineering/ Environmental 

Documentation 
$58,140 

(d) Construction/Implementation $2,806,800 

(e) Environmental Compliance/ Mitigation/Enhancement $5,000 

(f) Construction Administration $12,000 

(g) 
Other Costs (Including Legal Costs, Permitting and 

Licenses) 
$40,000 

(h) Construction/Implementation Contingency $125,600 

(i) Grand Total $3,097,181 

Project 4: Groundwater Quality Protection Program – Cathedral City  

This project will involve removing failing and/or densely located septic tanks in the City of Cathedral 

City, expanding the Coachella Valley Water District (CVWD) wastewater collection system, and 

connecting the project area to a booster pump station in order to reduce groundwater contamination. 

Funding for this project involves the following aspects of project implementation:  grant administration, 

project administration, planning/design/engineering/environmental documentation, 

construction/implementation, construction administration, and construction/implementation contingency.   

The total cost associated with the Groundwater Quality Protection Program—Cathedral City is 

$1,851,611. Of these total costs, $1,384,615 is being requested for grant funding through the IRWM 

Implementation Grant Program. The remaining $467,275 was or will be provided by the City of Cathedral 

City’s Redevelopment Agency (RDA) funds.  In total, this amount constitutes 25% of the total project 

cost, meaning that the non-State share of the total project cost (funding match) is 25% for this project. 

Table 4-23 below provides a more detailed break-down of the total project budget.  

  



 
 

Coachella Valley Implementation Grant Proposal 
Attachment 4: Budget 

  
 

4-19 

Table 4-23:  Total Project Budget 

Groundwater Quality Protection Program—Cathedral City 

 (a) (b) (c) (d) (e) 

Budget Category 

Non-State 

Share* 

(Funding 

Match) 

Requested 

Grant 

 Funding 

Other State 

Funds 

Being Used 

Total 

 

% 

Funding 

Match  

 

GA CVWD Grant Administration $0 $34,615 $0 $34,615 0% 

(a) Direct Project Administration Costs $8,642 $32,391 $0 $41,033 21% 

(b) Land Purchase/Easement $0 $0 $0 $0 0% 

(c) 
Planning/Design/Engineering/ 

Environmental Documentation 
$345,000 $0 $0 $345,000 100% 

(d) Construction/Implementation $113,633 $1,166,175 $0 $1,279,808 9% 

(e) 
Environmental Compliance/ 

Mitigation/Enhancement 
$0 $0 $0 $0 0% 

(f) Construction Administration $0 $44,317 $0 $44,137 0% 

(g) 
Other Costs (Including Legal Costs, 

Permitting and Licenses) 
$0 $0 $0 $0 0% 

(h) 
Construction/Implementation 

Contingency 
$0 $107,117 $0 $107,117 0% 

(i) Grand Total $467,275 $1,384,615 $0 $1,851,890 25% 

* Sources of funding: Cathedral City funded the studies and design services with City Redevelopment Agency (RDA) funds.  

 

This Implementation Grant Proposal is requesting funding for five of the eleven project tasks identified 

within the Groundwater Quality Protection Program – Cathedral City Work Plan (refer to Attachment 3).  

Table 4-24:  Cost Breakdown by Work Plan Task and Subtask 

Groundwater Quality Protection Program—Cathedral City 

Row/Task Category Total 

GA CVWD Grant Administration  $34,615 

Row (a) Direct Project Administration Costs $41,033 

Task 1 Project Administration  $41,033 

Row (c) Planning/Design/Engineering/Environmental Documentation $345,000 

Task 5 Final Design  $345,000 

Row (d) Construction/Implementation $1,279,808 

Task 8 Construction Contracting $113,633 

Task 9 Construction  $1,166,175 

Row (f) Construction Administration $44,317 

Task 11 Construction Administration  $44,317 

Row (h) Construction/Implementation Contingency $107,117 

Row (i) Grand Total $1,851,611 

 

The sections below provide detailed descriptions of each of the row and task budgets (where applicable) 

shown in the summary table above. In addition, each description below describes how cost estimates for 

each of the tasks or rows were developed.  
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Grant Administration (GA) 

Each local project sponsor shall dedicate a portion of their grant funds to CVWD for administration and 

processing of the Implementation Grant. The Groundwater Quality Protection Program – Cathedral City 

will contribute $34,615 to this administration cost.  

Row (a) Direct Project Administration Costs  

The total project administration cost for the project is estimated to be $41,033. This is approximately 3% 

of the project construction cost, and is within the range of previous administrative costs for similar 

projects incurred by the City of Cathedral City. Table 4-25 provides a detailed listing of all applicable 

costs. 

Task 1: Project Administration - This includes the cost for all project administration efforts, including 

labor costs for an Engineer and an Accountant from Cathedral City, and consultants for Project 

Management. These costs were determined based on experience with similar projects completed by the 

City of Cathedral City. The City of Cathedral City has completed similar projects, and compiled a 

database of relevant costs. This database provided the basis for cost estimates associated with this project.   

Task 2:  Labor Compliance Program - The City of Cathedral City will implement a labor compliance 

program (LCP) for the Groundwater Quality Protection Program – Cathedral City. However, staff costs 

required to implement the LCP are not included within the proposed Budget. 

Task 3:  Reporting - The City of Cathedral City will complete a Project Assessment and Evaluation 

Plan, Quarterly Progress Reports and Invoices, and a Project Completion Report.  However, staff costs 

required to complete this reporting are not included within the proposed budget.  

Table 4-25: Row (a) Direct Project Administration Budget 

Groundwater Quality Protection Program—Cathedral City 

Discipline 
Hourly 

Wage ($/hr) 

Number 

of Hours 
Total 

Funding 

Match 

Grant 

Request 

Cathedral City Engineer $124.84 100 $12,484 $1,248 $11,236 

Cathedral City Accountant $90.04 88 $7924 $1,981 $5,943 

Consultant Project Management $150.00 77.5 $11625 $3,600 $8,025 

Cathedral City Administration  $125.00 72 $9,000 $1,813 $7,187 

 
Total $41,033 $8,642 $32,391 

 

Row (b) Land Purchase/Easement  

Not applicable.  

Row (c) Planning/Design/Engineering/Environmental Documentation 

The total Planning/Design/Engineering/Environmental documentation costs for the project are $345,000 

Table 4-26 provides a detailed listing of all applicable costs. This cost total is based on the following:   

Task 4:  Assessment and Evaluation - Not applicable.  

Task 5:  Final Design - This task includes the cost for finalizing design of the project. This cost has 

already been incurred by the project proponent, and was therefore determined based on actual costs. 

Task 6:  Environmental Documentation - Not applicable.  
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Task 7:  Permitting - The City of Cathedral City will complete tasks associated with obtaining a City 

Encroachment Permit. However, staff costs required to complete permitting are not included within the 

proposed Budget. 

Table 4-26: Row (c) Planning/Design/Environmental Documentation Costs 

Groundwater Quality Protection Program—Cathedral City 

Discipline 

Hourly 

Wage 

($/hr) 

Number 

of Hours 
Total 

Funding 

Match 

Grant 

Request 

100% Design Services 

Civil/Sanitary Engineering Lump Sum $345,000 $345,000 - 

Total  $345,000 $345,000 $0 

 

Row (d) Construction/Implementation 

The Construction/Implementation costs for the project are estimated to be $1,279,808. Table 4-27 

provides a detailed listing of all applicable costs. This cost total is based on the following:   

Task 8:  Construction Contracting - This task will include advertising and awarding the construction 

contract.  The budget for this is estimated to be $113,633 based on prior experience by the City of 

Cathedral City.  

Task 9:  Construction - Construction costs for this project, which are summarized below, are necessary 

to complete subtasks 9.1 through 9.3, and produce other deliverables described within Task 9 

(Construction) of the Work Plan (refer to Attachment 3). All of the cost estimates for the following 

subtasks are based on the bid schedule, final construction, and bid documents from similar projects within 

the City of Cathedral City. Updated costs will be provided by contractors during the bid solicitation 

process. 

 Subtask 9.1 Mobilization and Site Preparation: Costs associated with this task are for 

mobilization, which is estimated to be $25,000.  

 Subtask 9.2 Project Construction: Costs associated with this task are for traffic control, public 

convenience and safety, dust control, shoring sheeting and bracing, materials testing, surveying, 

and all construction costs. These total costs are estimated to be $1,071,175.  

 Subtask 9.3 Performance Testing and Demobilization: Costs associated with this task include 

reconstructing the existing manhole base and site inspection and are estimated to be $70,000.  
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Table 4-27:  Row (d) Construction/Implementation Costs 

Groundwater Quality Protection Program—Cathedral City 

Description of Costs 
Unit Costs 

($) 

Number of 

Units 
Total ($) 

Funding 

Match 

Grant 

Request  

Task 8 Construction Contracting 

Construction Contracting Lump Sum $113,633 $113,633 $0 

Subtask 9.1 Mobilization and Site Preparation 

Mobilization Lump Sum $25,000 $0 $25,000 

Subtask 9.2 Project Construction 

Traffic Control, Public Convenience and 

Safety 
Lump Sum $15,000 $0 $15,000 

Dust Control Lump Sum $4,000 $0 $4,000 

Shoring, Sheeting, and Bracing Lump Sum $25,000 $0 $25,000 

Construct 15" VCP Sewer Main 0-15' 

depth 
$145 2307 $334,515 $0 $334,515 

Construct 15" VCP Sewer Main over 15' 

depth 
$205 1462 $299,710 $0 $299,710 

Construct 6" VCP Sewer Lateral 

w/cleanout 
$95 1500 $142,500 $0 $142,500 

Construct Concrete Manhole 10'-15' depth $4,350 12 $52,200 $0 $52,200 

Construct Concrete Manhole over 15’ 

depth 
$5,000 9 $45,000 $0 $45,000 

Construct 15’’ VCP Sewer in 30’’ jacked 

and bored steel casing 
$850 145 $123,250 $0 $123,250 

Materials Testing Lump Sum $18,000 $0 $18,000 

Surveying Lump Sum $12,000 $0 $12,000 

Subtask 9.3 Performance Testing and Demobilization 

Reconstruct Existing Manhole Base Lump Sum $5,000 $0 $5,000 

Inspection Lump Sum $65,000 $0 $65,000 

Total $1,279,808 $113,633 $1,166,175 

 

Row (e) Environmental Compliance/Mitigation/Enhancement  

This project received a CEQA Categorical Exemption in May, 2008 and therefore will not incur further 

costs associated with implementing environmental mitigation or enhancement requirements.  

Task 10:  Environmental Compliance/Mitigation/Enhancement - Not applicable.   

Row (f) Construction Administration 

The Construction Administration costs for the project are estimated to be $44,317. This cost total is based 

on the following:   

Task 11:  Construction Administration - Costs for this task are estimated to be $44,317, which will be 

allocated to a Construction Administration Consultant who will ensure that the project complies with 

Desert Water Agency materials and construction standards.  
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Table 4-28:  Row (f) Construction Administration Costs 

Groundwater Quality Protection Program—Cathedral City 

Labor Category Hourly 

Wage ($) 

Number 

of hours 
Total ($) 

Funding 

Match 

Grant 

Request  

Construction Administration Consultant  Lump Sum $44,317 $0 $44,317 

Total $44,317 $0 $44,317 

 

Row (g) Other Costs 

No other costs will be required for implementation of this project.  

Row (h) Construction/Implementation Contingency 

The Construction/Implementation Contingency costs for the Groundwater Quality Protection Program – 

Cathedral City are estimated to be $107,117. This was estimated to be approximately 10% of the total 

construction cost of $1,166,175.  

Row (i) Grand Total 

The Grand Total for the project ($1,738,257) was calculated as the sum of rows (GA) through (h) for each 

column.   

Table 4-29:  Row (i) Grand Total Costs 

Groundwater Quality Protection Program—Cathedral City 

Row Budget Category Total Costs 

GA Grant Administration $34,615 

(a) Direct Project Administration Costs $41,033 

(b) Land Purchase/Easement $0 

(c) 
Planning/Design/Engineering/ Environmental 

Documentation 
$345,000 

(d) Construction/Implementation $1,279,808 

(e) Environmental Compliance/ Mitigation/Enhancement $0 

(f) Construction Administration $44,317 

(g) 
Other Costs (Including Legal Costs, Permitting and 

Licenses) 
$0 

(h) Construction/Implementation Contingency $107,117 

(i) Grand Total $1,851,890 

 

 


